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ODP 83-156
27 January 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Data Processing

SUBJECT: ODP Report for Week Ending 28 January 1983

1. SAFE Early Capability

Members of the SAFE Project Office travelled to the West
Coast for the dry run of the System Design Review (SDR) which
will be held on 14~16 February.

The Networking link between the Computer Center
MVS/JES3 and Northside Computer Center MVS/JES3 is operational

and all print output for Northside Computer C ing
routed to Computer Center to print.

2. DIA SAFE Security

On 25 January, gccompanied\ TJ
of DIA to two special briefings for her. is
the Information Systems Security Officer for DIA Internal
Systems, which will include SAFE-D. The briefings, one by
members of the SURE Group/DDI and the other by the Chief of
Customer Services Staff/ODP, covered the procedures for issuing
SAFE users system and file accesses and the capabilities in

effect to provide security audits. | in conjunection
with the DIA user support group, will be responsible for

providing the same type of access control and audit in DIA. She
fs also workine with lon SAFE system accreditation
issues.

3. CAMS2 (P/S) Detail System Design Review 2 (DSDR2)

The CAMS2 (P/S) Detail System Design Review was held on
23-24 January as scheduled. Over 80 people attended, fncluding
the Director for Imagery Collection and Exploitation, the Deputy
Director for Data Processing, TRW's Vice President and General
Manager of Systems Engineering and Applications, and Intelligence

(Cbnnmnijxﬁepresentatives. The Review was well received.
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SUBJECT: ODP Report for Week Ending 28 January 1983

4. Support to the Office of the Comptroller

The first meeting of the joint (Office of the
Comptroller, Office of Finance, and Office of Data Processing)
task force to review existing ADP support to budget systems and
make recommendations on possible near and long term solutions to
the problem of adequate support was held on 26 January.

5. Meeting with Prospective Consultant

The Chief, Policy and Plans Group, MS/ODP, along with
two Office of Securitv representatives. met with!

| The purpose of the

meeti lore areas of common concern and assess
interest in entering into a consulting

relationship with ODP and OB. ODP is looking for eonsulting
support in the area of data processing strategic planning and
management. OS desires similar support on general

security issues. These areas are specialties of

It was the assessment of the Agency representatives that
e consulting relationship would be desirable.
also expressed preliminary interest. At the direction of the
Deputy Director of Data Processing, ODP will take the lead in

attempting to formalize an arra m A memorandum on the
meeting is in preparation. F;;ggg;gnjij

6. Stairwell Construction

The construction of the stairwell between the GC03 and
1D16 levels of the Center is progressing on schedule.
Currently the concrete foundation within GC03 is being broken
apart, removed, and a stronger foundation will be laid. This

work i8 causing some minor disruption of service t
distribution point, JES Main and VM stations.
7. Significant Events During Coming Week

The 24-hour processing of electrical message traffic is

scheduled to begin in t Northside Computer Center on
31 January. F‘HLJLJMLJ
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